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CCR No. 96-0403 Logged Date 4/18/96 Rev. Request Type

Priority Routine x Urgent Emergency Affected Release Change Class

Title (description) Return DEC Alpha machines

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Not applicable Changwen Liu prepared for

Carl Solomon

RTM Change Start New Baseline

Problem
Finished using the two loaned DEC machines for prototyping  in IDG/Rel B.

Proposed Solution
DEC salesperson Karen  Jones has been contacted and new assignments of the two machines are being worked out among Karen
Jones, FOS, and T3 group.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B x Rel. IR1 MRS SMO Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Changwen Liu
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date

CM01JU95 ECS




